


	Purchase of Equipment for CIT Industrial Robotics	Marcelo Bulalayo	No	Public Bidding	28-Nov-23	March 18-25, 2024	25-Mar-24	8-Apr-24	8-Apr-24	8-Apr-24	8-Apr-24	8-Apr-24	8-Apr-24	7-Jun-24	7-Jun-24	11-Jun-24	9-Aug-24	26-Jun-24	INCOME	1,733,500.00								1,895,400.00				COA	19-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24											
	Provision of Pathway Connection of Entrance Gate to Gymnasium, Fort Magsaysay Campus, Palayan City	Fort Magsaysay Campus	No	Small Value Procurement		Nov 7-10, 2023						13-Nov-23	13-Nov-23	13-Nov-23	1-Dec-23	4-Dec-23	5-Dec-23	18-Jan-24	17-Feb-24	INCOME	875,330.75							873,308.02																				
	Rehabilitation of Eco Park Office/Display Center, Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	No	Small Value Procurement		Nov 7-10, 2023						13-Nov-23	13-Nov-23	13-Nov-23	1-Dec-23	4-Dec-23	5-Dec-23	2-Feb-24	1-Feb-24	TF-IGP	977,993.80							976,120.77																				
	Repair of Classrooms, Offices, Comfort Rooms and Replacement of Gate, San Isidro Campus, San Isidro, Nueva Ecija	San Isidro Campus	No	Small Value Procurement		Nov 7-10, 2023						13-Nov-23	13-Nov-23	13-Nov-23	16-Nov-23	17-Nov-23	22-Nov-23	20-Jan-24	18-Jan-24	INCOME	931,932.75							930,810.75																				
	Repair of Old College of Education Comfort Room, Sumacab Campus, Cabanatuan City	College of Education	No	Small Value Procurement		Nov 7-10, 2023						13-Nov-23	13-Nov-23	13-Nov-23	16-Nov-23	17-Nov-23	22-Nov-23	5-Jan-24	4-Jan-24	INCOME	568,369.08							567,618.73																				
	Renovation of University Archives Office, 2nd Floor, Admin. Bldg., Gen. Tinio (St.) Campus, Cabanatuan City	Record's Office	No	Small Value Procurement		Dec 6-11, 2023						12-Dec-23	12-Dec-23	12-Dec-23	13-Dec-23	14-Dec-23	15-Dec-23	13-Jan-24	11-Jan-24	INCOME	559,039.59							557,677.05																				
	Repair of Damaged Classroom Fixtures, College of Engineering Building, Sumacab Campus, Cabanatuan City	College of Engineering	No	Small Value Procurement		Dec 6-11, 2023						12-Dec-23	12-Dec-23	12-Dec-23	13-Dec-23	14-Dec-23	15-Dec-23	28-Jan-24	11-Jan-24	INCOME	619,754.63							617,788.50																				
	Rehabilitation of CICT 2nd Floor Confort Room (Male/Female), CICT Building, Sumacab Campus, Cabanatuan City	CICT	No	Small Value Procurement		Dec 7-11, 2023						12-Dec-23	12-Dec-23	12-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	19-Feb-24	16-Feb-24	INCOME	914,928.39							913,808.40																				
	Prevention and Eradication of Termites Around Amphitheater and Niato Hall, Sumacab Campus, Cabanatuan City	Sumacab Campus	No	Small Value Procurement		Dec 22-27, 2023						28-Dec-23	28-Dec-23	28-Dec-23	5-Jan-24	5-Jan-24	8-Jan-24	17-Jan-24	15-Jan-24	INCOME	216,720.00							216,707.10																				
	Repair of Ceiling, Tiles and Fixtures, Amphitheater, NEUST Sumacab Campus, Cabanatuan City	Amphitheater	No	Small Value Procurement		Jan 11-15, 2024						16-Jan-24	16-Jan-24	16-Jan-24	22-Jan-24	23-Jan-24	24-Jan-24	23-Mar-24	21-Mar-24	TF-IGP	969,472.88							967,614.38																				
	Improvement of Cultural Building and Provision of Storage, NEUST Sumacab Campus, Cabanatuan City	Cultural Building	No	Small Value Procurement		Jan 11-15, 2024						16-Jan-24	16-Jan-24	16-Jan-24	24-Jan-24	25-Jan-24	26-Jan-24	25-Feb-24	15-Feb-24	TRUST FUND	882,590.63							880,339.69																				
	Repair of Old CIT Building Roofing System, Gen. Tinio (St.) Campus, Cabanatuan City	College of Industrial Technology	No	Small Value Procurement		Jan 30-Feb 2, 2024						2-Feb-24	2-Feb-24	2-Feb-24	5-Feb-24	6-Feb-24	7-Feb-24	22-Mar-24	21-Mar-24	INCOME	991,400.49							989,618.12																				
	Provision of Campus Waste/Garbage Dump Area, Beside MRF Building, Sumacab Campus, Cabanatuan City	Sumacab Campus	No	Small Value Procurement		Jan 30-Feb 2, 2024						2-Feb-24	2-Feb-24	2-Feb-24	5-Feb-24	6-Feb-24	7-Feb-24	7-Mar-24	5-Mar-24	INCOME	483,409.50							481,278.00																				
	Restoration of Broken Windows in Agriculture Training Center, Gabaldon Campus, Gabaldon, Nueva Ecija	Agriculture Training	No	Small Value Procurement		Jan 30-Feb 2, 2024						2-Feb-24	2-Feb-24	2-Feb-24	5-Feb-24	6-Feb-24	7-Feb-24	13-Feb-24	12-Feb-24		88,027.74							87,160.36																				
	Improvement of Comfort Room, CAS Dean's Office, Gen. Tinio (St.) Campus, Cabanatuan City	College of Arts and Sciences	No	Small Value Procurement		Jan 30-Feb 2, 2024						2-Feb-24	2-Feb-24	2-Feb-24	5-Feb-24	6-Feb-24	7-Feb-24	8-Mar-24	26-Feb-24	MDSIGAA	170,191.88							169,374.19																				
	Renovation of Director's Office in NEUST Atate Campus, Palayan City	Director's Office	No	Small Value Procurement		Jan 30-Feb 2, 2024						2-Feb-24	2-Feb-24	2-Feb-24	5-Feb-24	6-Feb-24	7-Feb-24	8-Mar-24	7-Mar-24	MDSIGAA	524,669.73							522,174.84																				


Supply and Installation of Electric Main Line Along Malunggay Avenue Going to OAR Building, Malunggay Avenue, Sumacab Campus, Cabanatuan City	Sumacab Campus	No	Small Value Procurement	Jan. 30- Feb. 2, 2024	2-Feb-24	2-Feb-24	2-Feb-24	5-Feb-24	6-Feb-24	8-Feb-24	21-Feb-24	20-Feb-24	MDSGAA	323,253.58	322,800.38
Provision of World Peace Monument, NEUST Sumacab Campus, Cabanatuan City	Sumacab Campus	No	Small Value Procurement	Jan. 30- Feb. 2, 2024	2-Feb-24	2-Feb-24	2-Feb-24	5-Feb-24	6-Feb-24	8-Feb-24	21-Feb-24	20-Feb-24	INCOME	178,673.25	177,573.26
Repair and Extension of University BMGS Storage, NEUST Sumacab Campus, Cabanatuan City	BMGS/S. Allado	No	Small Value Procurement	Jan. 30- Feb. 2, 2024	2-Feb-24	2-Feb-24	2-Feb-24	5-Feb-24	6-Feb-24	8-Feb-24	8-Mar-24	7-Mar-24	INCOME	589,947.75	588,165.75
Provision of Glass Wall Partition at CMBT-AVR, NEUST Sumacab Campus, Cabanatuan City	CMBT	No	Small Value Procurement	Feb. 22- 26, 2024	27-Feb-24	27-Feb-24	27-Feb-24	1-Mar-24	4-Mar-24	5-Mar-24	18-Mar-24	13-Mar-24	INCOME	91,444.50	90,919.50
Provision of Embankment Beside Metal Innovation Center, NEUST Sumacab Campus, Cabanatuan City	MIC	No	Small Value Procurement	Feb. 22- 26, 2024	27-Feb-24	27-Feb-24	27-Feb-24	1-Mar-24	4-Mar-24	12-Mar-24	21-Mar-24	21-Mar-24	INCOME	284,647.01	283,551.01
Conversion of Old COE Classroom 107 and 108 into College of Engineering Student Organization Office, NEUST Sumacab Campus, Cabanatuan City	College of Engineering	No	Small Value Procurement	Feb. 22- 26, 2024	27-Feb-24	27-Feb-24	27-Feb-24	1-Mar-24	4-Mar-24	5-Mar-24	18-Apr-24	17-Apr-24	INCOME	727,538.77	724,689.65
Conversion of Old Engineering Library into Commission on Audit Office, NEUST Gen. Tinio (St.) Campus, Cabanatuan City	Commission on Audit	No	Small Value Procurement	Feb. 22- 26, 2024	27-Feb-24	27-Feb-24	27-Feb-24	4-Mar-24	4-Mar-24	12-Mar-24	10-May-24	10-May-24	INCOME	978,313.77	977,018.83
Provision of Concrete Flooring (Students Convocation Area), NSTP, NEUST Sumacab Campus, Cabanatuan City	NSTP	No	Small Value Procurement	March 7- 11, 2024	12-Mar-24	12-Mar-24	12-Mar-24	14-Mar-24	15-Mar-24	25-Mar-24	13-Apr-24	12-Apr-24	INCOME	386,543.22	385,493.87
Conversion Room GS03 to Nutrition Laboratory, NEUST Gen. Tinio (St.) Campus, Cabanatuan City	CON	No	Small Value Procurement	April 4-8, 2024	12-Apr-24	12-Apr-24	12-Apr-24	17-Apr-24	18-Apr-24	19-Apr-24	2-Jun-24	31-May-24	NSTP-TF	954,198.14	952,337.18
Provision of Rear Canopy for Practice Area, Cultural Building, NEUST Sumacab Campus, Cabanatuan City	Cultural Building	No	Small Value Procurement	April 4-8, 2024	12-Apr-24	12-Apr-24	12-Apr-24	17-Apr-24	18-Apr-24	19-Apr-24	17-Jun-24	13-May-24	TF-ROLE	976,677.19	974,646.75
Rehabilitation of CAS Function Room and Provision of Comfort Room, NEUST Gen. Tinio (St.) Campus, Cabanatuan City	CAS	No	Small Value Procurement	April 4-8, 2024	12-Apr-24	12-Apr-24	12-Apr-24	18-Apr-24	18-Apr-24	26-Apr-24	24-Jun-24	20-Jun-24	TF-Culture Fee	794,145.45	792,407.45
Renovation of Supply and Faculty Office, NEUST Atato Campus, Palayan City	Atato Campus	No	Small Value Procurement	April 4-8, 2024	12-Apr-24	12-Apr-24	12-Apr-24	17-Apr-24	18-Apr-24	19-Apr-24	2-Jun-24	30-May-24	MDSGAA	597,577.58	584,292.13
Prevention and Eradication of Termites on NEUST Fort Magsaysay Facilities, NEUST Fort Magsaysay Campus, Palayan City	Fort Magsaysay Campus	No	Small Value Procurement	April 8- 12, 2024	15-Apr-24	15-Apr-24	15-Apr-24	26-Apr-24	26-Apr-24	3-May-24	22-May-24	21-May-24	INCOME	529,252.50	498,090.35
Proposed Faculty and Staff Union Office, NEUST Gen. Tinio (St.) Campus, Cabanatuan City	FSU	No	Small Value Procurement	May 7- 10, 2024	13-May-24	13-May-24	13-May-24	28-May-24	29-May-24	5-Jun-24	3-Aug-24	29-Jul-24	INCOME	889,395.80	887,197.56
Provision of Parking Markings and Signages in CMBT, NEUST Sumacab Campus, Cabanatuan City	CMBT	No	Small Value Procurement	May 7- 10, 2024	13-May-24	13-May-24	13-May-24	29-May-24	29-May-24	30-May-24	13-Jun-24	11-Jun-24	INCOME	188,994.13	187,720.12
Total Allotted Budget of Procurement Activities														129,539,980.91	
Total Contract Price of Procurement Activities Conducted														104,458,437.41	
Total Savings (Total Allotted Budget - Total Contract Price)														(23,017,413.41)	


ON-GOING PROCUREMENT ACTIVITIES

Provision of Milled Maple Wood Floor System with Self Levelling Epoxy and Retractable Gymnasium Basketball Ring System, Sumacab Campus, Cabanatuan City	Sumacab Campus	No	Public Bidding	21-Jul-23	Aug. 3-10, 2023	11-Aug-23	24-Aug-23	24-Aug-23	24-Aug-23	4-Sep-23	3-Oct-23	3-Nov-23	13-Nov-23	14-Nov-23	10-Jul-24		INCOME	29,288,758.20			29,112,946.35			COA, BDNE	3-Aug-23	3-Aug-23	3-Aug-23	3-Aug-23	31-Aug-23		
Construction of Flood Control Along Sapang Buhay Creek, Sumacab Campus, Cabanatuan City	Sumacab Campus	No	Public Bidding	16-Aug-23	Aug 17-24, 2023	25-Aug-23	7-Sep-23	7-Sep-23	7-Sep-23	13-Sep-23	3-Oct-23	7-Nov-23	13-Nov-23	14-Nov-23	8-Oct-24		INCOME	148,200,000.00			146,822,856.99			COA, BDNE	18-Aug-23	18-Aug-23	18-Aug-23	18-Aug-23	12-Sep-23		
Student Insurance for AY 2023-2024	USG	No	Public Bidding	28-Aug-23	Sept 6-13 2023	14-Sep-23	27-Sep-23	27-Sep-23	27-Sep-23	27-Sep-23	29-Sep-23	27-Oct-23	31-Oct-23	7-Nov-23	31-Jul-24		Trust Fund	50.00/Student			19.99/Student			COA	08-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23		
Other Supplies (Hardware SUPPLIES AND MATERIALS) FOR 1ST AND 2ND QUARTER 2024	Supply Office / Jomari Manatus	Yes	Public Bidding	18-Oct-23	27 October 2023 – 6 November 2023	7-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	4-Dec-23	25-Jan-24	28-Jan-24	31-Jan-24	28-Apr-24		GAA	1,819,392.40			1,709,344.50			COA	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23		
Construction of Tourism Management Building (Phase I) (REBID), Sumacab Campus, Cabanatuan City	Sumacab Campus	No	Public Bidding	21-Jul-23	Nov 8-15, 2023	16-Nov-23	29-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	1-Dec-23	18-Dec-23	19-Dec-23	27-Dec-23	20-Nov-24		INCOME	20,000,000.00			19,751,251.53			COA, BDNE	9-Nov-23	9-Nov-23	9-Nov-23	9-Nov-23	30-Nov-23		
Construction of Food Innovation Center, Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	No	Public Bidding	27-Oct-23	Nov 8-15, 2023	16-Nov-23	29-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	1-Dec-23	19-Dec-23	19-Dec-23	27-Dec-23	22-Aug-24		INCOME	7,000,000.00			6,781,093.83			COA, BDNE	9-Nov-23	9-Nov-23	9-Nov-23	9-Nov-23	30-Nov-23		
Rehabilitation of HRM Building A, Sumacab Campus, Cabanatuan City	HRM	No	Public Bidding	27-Oct-23	Nov 8-15, 2023	16-Nov-23	29-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	1-Dec-23	19-Dec-23	19-Dec-23	27-Dec-23	23-Jul-24		INCOME	6,700,480.65			6,238,219.15			COA, BDNE	9-Nov-23	9-Nov-23	9-Nov-23	9-Nov-23	30-Nov-23		
Purchase of Various Materials for Production of PE Uniforms	Rhea Lyn La Penia	No	Public Bidding	28-Nov-23	March 18-25, 2024	25-Mar-24	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	14-Jun-24	14-Jun-24	14-Jun-24	11-Sep-24		TF-IGP	2,319,526.00			2,308,480.00			COA	19-Mar-24	19-Mar-24	19-Mar-24	16-Apr-24	16-Apr-24		
Purchase of Equipment for Various MIS ICT Projects	Kathleen Anne Esbelle	No	Public Bidding	28-Nov-23	March 18-25, 2024	25-Mar-24	8-Apr-24	8-Apr-24	8-Apr-24	8-Apr-24	8-Apr-24	21-Jun-24	24-Jun-24	25-Jun-24	23-Aug-24		Trust Fund	8,713,000.00			7,578,285.31			COA	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24		
Purchase of Various ICT Equipment for College of Architecture	Ar. Greg Villaviza Jr.	No	Public Bidding	28-Nov-23	March 18-25, 2024	25-Mar-24	8-Apr-24	8-Apr-24	8-Apr-24	8-Apr-24	8-Apr-24	24-Jun-24	25-Jun-24	27-Jun-24	25-Aug-24		GAA	7,630,000.00			6,117,567.50			COA	19-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24		
Supply, Delivery and Installation of Equipment for the project: Augmenting the NEUST Engineering and Technology Laboratory Facilities for Enhanced Students Manpower Skills	Colloge of Engineering	No	Public Bidding	18-Mar-24	March 22- April 2, 2024	3-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	19-Apr-24	19-Apr-24	21-Jun-24	24-Jun-24	24-Jun-24	20-Nov-24		Trust Fund	10,000,000.00			9,650,000.00			COA	01-Apr-24	01-Apr-24	01-Apr-24	01-Apr-24	01-Apr-24		
Supply, Delivery and Installation of Three Station Cyber Physical Conveyor with PLC	Colloge of Engineering	No	Public Bidding	18-Mar-24	March 22- April 2, 2024	3-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	19-Apr-24	19-Apr-24	21-Jun-24	24-Jun-24	24-Jun-24	20-Nov-24		INCOME	15,200,000.00			14,800,000.00			COA	01-Apr-24	01-Apr-24	01-Apr-24	01-Apr-24	01-Apr-24		
Improvement of COED Academic Classrooms, NEUST Sumacab Campus, Cabanatuan City	College of Education	No	Public Bidding	4-Apr-24	Apr 25-May2, 2024	3-May-24	16-May-24	16-May-24	16-May-24	16-May-24	17-May-24	18-Jun-24	19-Jun-24	26-Jun-24	22-Nov-24		INCOME	2,200,000.00			2,174,788.65			COA, BDNE	29-Apr-24	29-Apr-24	29-Apr-24	29-Apr-24	16-May-24		
Repair and Renovation of 4th Floor, Biochemistry Laboratory and Physics Laboratory of Administration Building for College of Medicine (Phase I), NEUST Administration Building, Gen. Tinio (SL) Campus, Cabanatuan City	College of Medicine	No	Public Bidding	4-Apr-24	Apr 25-May2, 2024	3-May-24	18-May-24	18-May-24	16-May-24	16-May-24	17-May-24	18-Jun-24	19-Jun-24	20-Jun-24	15-May-25		INCOME	22,000,000.00			21,740,866.36			COA, BDNE	29-Apr-24	29-Apr-24	29-Apr-24	29-Apr-24	16-May-24		
Proposed Faculty and Staff Union Office, NEUST Gen. Tinio (SL) Campus, Cabanatuan City	Dr. Linofe Aglubat	No	Small Value Procurement		May7-10, 2024		13-May-24	13-May-24			13-May-24	28-May-24	29-May-24	5-Jun-24	3-Aug-24		INCOME	889,395.80			887,197.66										
Reconcreting of Road Portions for Road 2 and 5, NEUST Sumacab Campus, Cabanatuan City	Sumacab Campus	No	Small Value Procurement		May7-10, 2024		13-May-24	13-May-24			13-May-24	28-May-24	29-May-24	6-Jun-24	20-Jul-24		INCOME	600,000.00			584,318.83										

Construction of Three (3) Units Outpost, NEUST Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	No	Small Value Procurement	May7-10,2024		13-May-24	13-May-24	13-May-24	29-May-24	29-May-24	30-May-24	29-Jul-24		INCOME	634,824.34			631,888.28																																				
Construction of NSTP Building, NEUST Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	No	Small Value Procurement	May7-10,2024		13-May-24	13-May-24	13-May-24	28-May-24	29-May-24	30-May-24	27-Aug-24		INCOME	997,610.34			983,302.21																																				
Renovation of President's Office and Conference Room, NEUST Sumacab Campus, Cabanatuan City	OUP	No	Small Value Procurement	May11-15,2024		16-May-24	16-May-24	16-May-24	29-May-24	29-May-24	7-Jun-24	5-Aug-24		INCOME	885,699.68			883,733.55																																				
Renovation of Campus Director's Office, NEUST Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	No	Small Value Procurement	May11-15,2024		16-May-24	16-May-24	16-May-24	28-May-24	29-May-24	30-May-24	29-Jul-24		INCOME	782,968.73			780,015.60																																				
Rehabilitation of Comfort Rooms (3Male/3 Female), High School Department, NEUST Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	No	Small Value Procurement	May11-15,2024		16-May-24	16-May-24	16-May-24	28-May-24	29-May-24	30-May-24	14-Jul-24		INCOME	975,862.13			973,630.38																																				
Rehabilitation of Comfort Rooms (2Male/2 Female), College of Agriculture Building, NEUST Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	No	Small Value Procurement	May11-15,2024		16-May-24	16-May-24	16-May-24	28-May-24	29-May-24	30-May-24	13-Jul-24		INCOME	676,453.38			674,064.63																																				
Rehabilitation Child Minding and GAD Office, NEUST Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	No	Small Value Procurement	May11-15,2024		16-May-24	16-May-24	16-May-24	28-May-24	29-May-24	30-May-24	13-Jul-24		GAA	555,083.55			553,797.30																																				
Rehabilitation of Criminology Building Comfort Room (Male/Female), College of Criminology Classroom Building, NEUST Sumacab Campus, Cabanatuan City	College of Criminology	No	Small Value Procurement	May17-21,2024		22-May-24	22-May-24	22-May-24	7-Jun-24	7-Jun-24	13-Jun-24	11-Aug-24		INCOME	892,053.75			890,150.63																																				
Repair of Crimo Lab Comfort Rooms, Doors and Windows, College of Criminology Crime Lab Building, NEUST Sumacab Campus, Cabanatuan City	College of Criminology	No	Small Value Procurement	May17-21,2024		22-May-24	22-May-24	22-May-24	7-Jun-24	7-Jun-24	13-Jun-24	12-Jul-24		GAA	586,587.75			584,529.75																																				
Total Allocated Budget of On-going Procurement Activities																	289,745,696.70													283,412,606.87																								

Prepared by:

MICHELLE A. SUPEÑA
BAC Secretariat

Recommended for Approval by:

HONORATO P. PANAHON
BAC Chairperson

Approved by:

RHODORA R. JUGO, Ed.D.
University President