

Renovation of Roofing System (NSTP Building Back Portion as Students' Area), Sumacab Campus	NSTP	No	Small Value Procurement	May 11-15, 2023	16-May-23	16-May-23	16-May-23	01-Jun-23	02-Jun-23	5-Jun-23	4-Aug-23	1-Aug-23	INCOME	942,340.38	940,408.00
Repair of Orion Research Damaged Ceiling	Gabalidon Campus	No	Small Value Procurement	May 2-5, 2023	9-May-23	8-May-23	8-May-23	01-Jun-23	02-Jun-23	05-Jun-23	4-Jul-23	3-Jul-23	INCOME	402,041.73	401,346.86
Repair of NEUST Sumacab Campus Marketing Ceiling	Marketing Office	No	Small Value Procurement	June 9-14, 2023	15-Jun-23	15-Jun-23	15-Jun-23	26-Jun-23	27-Jun-23	29-Jun-23	28-Jul-23	25-Jul-23	TF-IGP	470,510.59	468,552.45
Provision of Covered Washing Area in Agriculture Training	Gabalidon Campus	No	Small Value Procurement	June 9-14, 2023	15-Jun-23	15-Jun-23	15-Jun-23	26-Jun-23	27-Jun-23	29-Jun-23	12-Aug-23	10-Aug-23	INCOME	711,324.55	709,692.44
Provision of Earfilling Around Mini-Convention Center, Sumacab Campus	Sumacab Campus	No	Small Value Procurement	June 9-14, 2023	15-Jun-23	15-Jun-23	15-Jun-23	26-Jun-23	27-Jun-23	29-Jun-23	18-Jul-23	11-Jul-23	INCOME	806,911.88	801,532.46
Renovation and Expansion of Planning and Development Office, 3rd Floor, Admin. Bldg., Gen. Tinio (St.) Campus, Cabanatuan City	Planning Office	No	Small Value Procurement	June 9-14, 2023	15-Jun-23	15-Jun-23	15-Jun-23	26-Jun-23	27-Jun-23	30-Jun-23	13-Aug-23	3-Aug-23	MDS/GAA	490,574.44	488,418.00
Rehabilitation and Conversion of Old Extension Office to Student Service Offices, CIT Bldg., Gen. Tinio (St.) Campus, Cabanatuan City	CIT	No	Small Value Procurement	June 9-14, 2023	15-Jun-23	15-Jun-23	15-Jun-23	26-Jun-23	27-Jun-23	29-Jun-23	27-Aug-23	24-Aug-23	INCOME	896,854.09	895,082.21
Rehabilitation and Conversion of Old Extension Office to Student Service Offices, CIT Bldg., Gen. Tinio (St.) Campus, Cabanatuan City	CIT	No	Small Value Procurement	June 9-14, 2023	15-Jun-23	15-Jun-23	15-Jun-23	26-Jun-23	27-Jun-23	29-Jun-23	27-Aug-23	24-Aug-23	INCOME	896,854.09	895,082.21
Construction of One (1) Unit Drainage Outfall, Infront of CPADM Bldg., Sumacab Campus	Sumacab Campus	No	Small Value Procurement	Aug4-8, 2023	9-Aug-23	9-Aug-23	9-Aug-23	14-Aug-23	15-Aug-23	16-Aug-23	29-Sep-23	21-Sep-23	INCOME	446,592.43	455,630.90
Provision of Outdoor Tiles in High School Building Corridor, Fort Magsaysay Campus, Pelayan City	Fort Magsaysay Campus	No	Small Value Procurement	Aug4-8, 2023	9-Aug-23	9-Aug-23	9-Aug-23	14-Aug-23	15-Aug-23	16-Aug-23	14-Sep-23	12-Sep-23	INCOME	251,371.98	250,149.38
Ceiling Replacement of Defense Tactic Room, College of Criminology Building, Sumacab Campus, Cabanatuan City	College of Criminology	No	Small Value Procurement	Aug17-22, 2023	23-Aug-23	23-Aug-23	23-Aug-23	30-Aug-23	30-Aug-23	31-Aug-23	14-Sep-23	5-Sep-23	GAA	138,244.05	137,317.95
Prevention and Eradication of Termites Around BMGS Area, CMBT Building and NSTP Building, Sumacab Campus, Cabanatuan City	Sumacab Campus	No	Small Value Procurement	Sep7-11, 2023	11-Sep-23	11-Sep-23	11-Sep-23	12-Sep-23	13-Sep-23	14-Sep-23	4-Oct-23	4-Oct-23	GAA	297,360.00	297,342.30
Replacement of Old Doors and Steel Casement Windows, Old CIT Building, Gen. Tinio (st.) Campus, Cabanatuan City	CIT	No	Small Value Procurement	Nov.7-10, 2023	13-Nov-23	13-Nov-23	13-Nov-23	14-Nov-23	15-Nov-23	16-Nov-23	14-Jan-24	14-Dec-23	INCOME	988,779.75	986,942.25
Earfilling and Land Development for Parking Area, Beside University Mini Convention Center, Sumacab Campus, Cabanatuan City	Sumacab Campus	No	Small Value Procurement	Nov.7-10, 2023	13-Nov-23	13-Nov-23	13-Nov-23	14-Nov-23	15-Nov-23	16-Nov-23	15-Dec-23	5-Dec-23	TF-IGP	975,744.00	971,817.00
Relocation of OR Complex and Conference Room, CON Department, LTC Building, Gen. Tinio (st.) Campus, Cabanatuan City	CON	No	Small Value Procurement	Nov.7-10, 2023	13-Nov-23	13-Nov-23	13-Nov-23	14-Nov-23	15-Nov-23	16-Nov-23	14-Jan-24	15-Dec-23	INCOME	897,731.63	895,212.41

Movable LED Wall System	MIS	No	Public Bidding	23-Jun-23	June 30, 2023 – July 7, 2023	10-Jul-23	25-Jul-23	25-Jul-23	25-Jul-23	25-Jul-23	25-Jul-23	4-Aug-23	30-Oct-23	3-Nov-23	6-Nov-23	5-Jan-24	GAA	6,160,000.00			2,404,089.10		COA	03-Jul-23	03-Jul-23	03-Jul-23	03-Jul-23	03-Jul-23
Equipment for Demonstration of Thermodynamics	College of Engineering	No	Public Bidding	15-Jun-23	June 30, 2023 – July 7, 2023	10-Jul-23	25-Jul-23	25-Jul-23	25-Jul-23	25-Jul-23	25-Jul-23	1-Aug-23	24-Oct-23	3-Nov-23	6-Nov-23	4-Mar-24	INCOME	10,000,000.00			9,450,000.00		COA	03-Jul-23	03-Jul-23	03-Jul-23	03-Jul-23	03-Jul-23
Laboratory Equipment for BIT Electronics Department	CIT	No	Public Bidding	23-Jun-23	June 30, 2023 – July 7, 2023	10-Jul-23	25-Jul-23	25-Jul-23	25-Jul-23	25-Jul-23	25-Jul-23	1-Aug-23	26-Oct-23	26-Oct-23	6-Nov-23	1-Jan-24	INCOME	6,222,957.40			6,200,000.00		COA	03-Jul-23	03-Jul-23	03-Jul-23	03-Jul-23	03-Jul-23
Professional Services on the Conduct of Impact Assessment of the Implemented NEUST Extension Services Programs fo 2015-2020	RET Dept.	No	Public Bidding	5-Jul-23	July 12-20, 2023	21-Jul-23	3-Aug-23	3-Aug-23	3-Aug-23	3-Aug-23	3-Aug-23	10-Aug-23	14-Aug-23	21-Aug-23	25-Aug-23	23-Oct-23	INCOME	1,500,000.00			1,450,000.00		COA	15-Jul-23	15-Jul-23	15-Jul-23	15-Jul-23	15-Jul-23
Supply and Installation of Aircon Units for NEUST Gen. Tinio, Sumacab, San Isidro and Alate Campuses	BMGS/S/Alate	No	Public Bidding	14-Jul-23	21-31 July 2023	1-Aug-23	14-Aug-23	14-Aug-23	14-Aug-23	15-Aug-23	25-Aug-23	25-Oct-23	27-Oct-23	3-Nov-23	1-Jan-24	INCOME	6,017,200.00			5,886,376.00		COA	26-Jul-23	26-Jul-23	26-Jul-23	26-Jul-23	26-Jul-23	
Student insurance for AY 2023-2024	USG	No	Public Bidding	28-Aug-23	6-13 September 2023	14-Sep-23	27-Sep-23	27-Sep-23	27-Sep-23	27-Sep-23	27-Sep-23	29-Sep-23	27-Oct-23	31-Oct-23	7-Nov-23	5-Nov-24	Trust Fund	50.00/Student			19.99		COA	08-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23
ICT EQUIPMENT FOR THE ESTABLISHMENT OF NETWORK AND SERVER LAB	MIS / Kathleen Estibito	No	Public Bidding	14-Sep-23	September 19-26, 2023	27-Sep-23	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	17-Oct-23	31-Oct-23	3-Nov-23	8-Nov-23	6-Jan-24	GAA	1,632,400.00			1,400,000.00		COA	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23
ICT EQUIPMENT FOR THE ESTABLISHMENT OF ANIMATION LAB	MIS / Kathleen Estibito	No	Public Bidding	14-Sep-23	September 19-26, 2023	27-Sep-23	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	17-Oct-23	31-Oct-23	3-Nov-23	8-Nov-23	6-Jan-24	GAA	2,235,000.00			1,867,960.00		COA	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23
NURSING TOOLS AND EQUIPMENT FOR SKILLS LABORATORY CLASSES	College of Nursing / Jean Guillasper	No	Public Bidding	14-Sep-23	August 24-31, 2023	1-Sep-23	14-Sep-23	14-Sep-23	14-Sep-23	14-Sep-23	14-Sep-23	28-Sep-23	31-Oct-23	3-Nov-23	6-Nov-23	4-Jan-24	GAA	1,406,686.40			1,114,200.00		COA	28-Oct-23	28-Oct-23	28-Oct-23	28-Oct-23	28-Oct-23
OFFICE SUPPLIES AND MATERIALS FOR 1ST AND 2ND QUARTER 2024	Supply Office / Jomari Manalus	YES	Public Bidding	18-Oct-23	27 October 2023 – 6 November 2023	7-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	November 21, 2023					GAA	6,883,305.00			5,975,845.00		COA	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23
OTHER SUPPLIES (HARDWARE SUPPLIES AND MATERIALS) FOR 1ST AND 2ND QUARTER 2024	Supply Office / Jomari Manalus	YES	Public Bidding	18-Oct-23	27 October 2023 – 6 November 2023	7-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	4-Dec-23					GAA	1,819,392.40			1,709,344.50		COA	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23
OTHER SUPPLIES (JANITORIAL SUPPLIES AND MATERIALS) FOR 1ST AND 2ND QUARTER 2024	Supply Office / Jomari Manalus	YES	Public Bidding	18-Oct-23	27 October 2023 – 6 November 2023	7-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	November 21, 2023					GAA	1,499,300.00			1,159,223.00		COA	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23
ICT SUPPLIES AND MATERIALS FOR 1ST AND 2ND QUARTER 2024	Supply Office / Jomari Manalus	YES	Public Bidding	18-Oct-23	27 October 2023 – 6 November 2023	7-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	November 21, 2023					GAA	3,662,462.50			3,379,306.13		COA	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23
PURCHASE OF VARIOUS UNIVERSITY VEHICLES	Auxiliary Services / Randy Malwal	YES	Public Bidding	18-Oct-23	27 October 2023 – 6 November 2023	7-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	November 21, 2023					GAA	8,000,000.00			7,991,000.00		COA	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23
Provision of Pathway:Connection of Entrance Gate to Gymnasium, Fort Magsaysay Campus, Palayan City	Fort Magsaysay Campus	No	Small Value Procurement		Nov 7-10, 2023		13-Nov-23	13-Nov-23				13-Nov-23	1-Dec-23	4-Dec-23	5-Dec-23	16-Jan-24	INCOME	875,330.75			873,308.02							
Rehabilitation of Eco Park Office/Display Center, Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	No	Small Value Procurement		Nov 7-10, 2023		13-Nov-23	13-Nov-23				13-Nov-23	1-Dec-23	4-Dec-23	5-Dec-23	2-Feb-24	TF-IGP	977,993.80			976,120.77							

