



Republic of the Philippines  
**NUUEA ECIA UNIVERSITY OF SCIENCE AND TECHNOLOGY**  
 Cabanatuan City

**ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS FY 2019**

No.	PROJECT	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	CONCRETE BASE FOR AIRCONDITIONING UNITS (11 SETS) Closed Gymnasium, Sumacab Campus, Cabanatuan City	Sumacab Campus	Public Bidding	Feb-19	Mar-19	Mar-19	Mar-19	Special Trust Fund	1,111,024.35			Concrete base for airconditioning units (11 units) at NEUST Closed Gym, Sumacab Campus, Cabanatuan City
2	FACELIFTING OF CMBT BUILDING Sumacab Campus, Cabanatuan City	CMBT	Small Value Procurement	Feb-19	Mar-19	Mar-19	Mar-19	Special Trust Fund	853,521.20			Facelift of CMBT building at NEUST Sumacab Campus
3	REHABILITATION OF NEUST MICRO HYDRO PLANT Gabaldon Campus, Gabaldon, Nueva Ecija	RET Office	Public Bidding	Mar-19	Mar-19	Mar-19	Mar-19	Special Trust Fund	977,715.15			Rehabilitation of NEUST Micro Hydro Plant at NEUST Gabaldon Campus, Gabaldon, Nueva Ecija
4	REPAIR OF MAIN LIBRARY Gen. Tinio (St.) Campus, Cabanatuan City	Library	Public Bidding	Mar-19	Mar-19	Mar-19	Mar-19	Special Trust Fund	1,800,062.30			Repair of Main Library located at NEUST Gen. Tinio (St.), Cabanatuan City
5	CONSTRUCTION OF UNIVERSITY COMPUTER CENTER/TECHNO HUB PHASE I Sumacab Campus, Cabanatuan City	MIS Office	Public Bidding	May-19	Jun-19	Jun-19	Jun-19	Special Trust Fund	15,000,000.00			Construction of University Computer Center/Tech Hub, Phase I at NEUST Sumacab Campus, Cabanatuan City
6	PROPOSED STUDENTS' DORMITORY (PHASE II) Sumacab Campus, Cabanatuan City	Sumacab Campus	Public Bidding	Mar-19	Mar-19	Mar-19	Mar-19	Special Trust Fund	1,178,337.20			Construction of Students' Dormitory (Phase II) located at NEUST Sumacab Campus, Cabanatuan City
7	RENOVATION OF HOSTEL/CAFETERIA Sumacab Campus, Cabanatuan City	Sumacab Campus	Public Bidding	Mar-19	Mar-19	Mar-19	Mar-19	Trust Fund/IGP	3,500,000.00			Renovation of Hostel/Cafeteria located at NEUST Sumacab Campus, Cabanatuan City
8	RENOVATION OF TRANSIENT HOUSE Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	Public Bidding	Mar-19	Mar-19	Mar-19	Mar-19	Special Trust Fund	2,204,399.40			Renovation of Transient House located at NEUST Gabaldon Campus, Gabaldon, Nueva Ecija
9	RENOVATION OF AUDITORIUM Sumacab Campus, Cabanatuan City	College of Education	Public Bidding	Mar-19	Mar-19	Mar-19	Mar-19	Special Trust Fund	1,161,260.00			Renovation of Auditorium located at NEUST Sumacab Campus, Cabanatuan City
10	PROVISION OF FLOOD MITIGATION STRUCTURES, SECONDARY DRAINAGE LINES Sumacab Campus, Cabanatuan City	Sumacab Campus	Public Bidding	May-19	Jun-19	Jun-19	Jun-19	Special Trust Fund	2,000,000.00			Provision of flood mitigation structures secondary drainage line at NEUST Sumacab Campus, Cabanatuan City
11	REHABILITATION OF GENERAL SERVICES BUILDING (FORMERLY NSTP BUILDING) Sumacab Campus, Cabanatuan City	General Services Office	Public Bidding	May-19	Jun-19	Jun-19	Jun-19	Special Trust Fund	3,000,000.00			Rehabilitation of General Services Building (Formerly NSTP Building) located at NEUST Sumacab Campus, Cabanatuan City
12	PROVISION OF CAMPUS DIRECTORY Sumacab/Gabaldon Campuses	Sumacab/Gabaldon Campuses	Small Value Procurement	May-19	Jun-19	Jun-19	Jun-19	Special Trust Fund	500,000.00			Provision of Campus Directory in Sumacab and Gabaldon Campuses
13	PROVISION OF GUARD HOUSE Atate/Fort Magsaysay/San Isidro Campuses	Atate/Fort Magsaysay/San Isidro Campuses	Public Bidding	May-19	Jun-19	Jun-19	Jun-19	Special Trust Fund	1,500,000.00			Provision of Guard House in Atate/Fort Magsaysay/San Isidro Campuses
14	ROAD CONCRETING Atate Campus	Atate Campus	Public Bidding	Jul-19	Aug-19	Aug-19	Aug-19	Special Trust Fund	2,000,000.00			Road Concreted at NEUST Atate Campus
15	PROPOSED COVERED WALK Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	Public Bidding	Jul-19	Aug-19	Aug-19	Aug-19	Special Trust Fund	2,000,000.00			Proposed covered walk at NEUST Gabaldon Campus, Gabaldon, Nueva Ecija



Republic of the Philippines  
**NUEVA ECIA UNIVERSITY OF SCIENCE AND TECHNOLOGY**  
 Cabanatuan City

**ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS FY 2019**

No.	PROJECT	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	PROVISION OF GABION ALONG DANGLAN CREEK Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	Public Bidding	Jul-19	Aug-19	Aug-19	Aug-19	Special Trust Fund	7,340,000.00			Provision of gabion which will serve as breakwater from Danglan Creek
17	CONSTRUCTION OF TWO-STOREY SCHOOL BUILDING Fort Magsaysay Campus, Palayan City	Gabaldon Campus	Public Bidding	Jul-19	Aug-19	Aug-19	Aug-19	Special Trust Fund	8,000,000.00			Construction of Two-Storey School Building at NEUST Fort Magsaysay Campus, Palayan City
18	PROVISION OF COVERED PARKING AREA Sumacab Campus, Cabanatuan City	Sumacab Campus	Public Bidding	Jul-19	Aug-19	Aug-19	Aug-19	Special Trust Fund	2,000,000.00			Provision of covered parking area at NEUST Sumacab Campus, Cabanatuan City
19	MAINTENANCE OF BUILDINGS AND OTHER STRUCTURES Including Repair of Comfort Room, Conference Room Sumacab Campus, Cabanatuan City	Sumacab Campus	Public Bidding	Nov-19	Dec-19	Dec-19	Dec-19	Special Trust Fund	2,834,202.00			Maintenance of buildings and other structures including repair of comfort room, conference room at NEUST Sumacab Campus
20	REHABILITATION OF COED BUILDING San Isidro Campus, San Isidro, Nueva Ecija	San Isidro Campus	Public Bidding	Sep-19	Oct-19	Oct-19	Oct-19	Special Trust Fund	5,000,000.00			Rehabilitation of the College of Education Building at NEUST San Isidro Campus, San Isidro, Nueva Ecija
21	REHABILITATION OF VOCATIONAL-AGRICULTURAL BUILDING Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	Public Bidding	Sep-19	Oct-19	Oct-19	Oct-19	Special Trust Fund	5,000,000.00			Rehabilitation of Vocational-Agricultural Building at NEUST Gabaldon Campus, Gabaldon, Nueva Ecija
22	REHABILITATION OF COVERED WALK Fort Magsaysay Campus, Palayan City	Fort Magsaysay Campus	Public Bidding	Sep-19	Oct-19	Oct-19	Oct-19	Special Trust Fund	3,000,000.00			Rehabilitation of covered walk at NEUST Fort Magsaysay Campus, Palayan City
23	REHABILITATION OF GUARD HOUSE WITH OFFICES AND COMFORT ROOMS Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	Public Bidding	Sep-19	Oct-19	Oct-19	Oct-19	Special Trust Fund	2,000,000.00			Rehabilitation of guard house with offices and comfort rooms at NEUST Gabaldon Campus, Gabaldon, Nueva Ecija
24	PROPOSED ROAD NETWORK Atate Campus, Palayan City	Atate Campus	Public Bidding	Nov-19	Dec-19	Dec-19	Dec-19	Special Trust Fund	1,224,407.00			Proposed road network at NEUST Atate Campus, Palayan City
25	PROVISION OF LIGHTING POSTS Sumacab Campus, Cabanatuan City	Sumacab Campus	Public Bidding	Sep-19	Oct-19	Oct-19	Oct-19	Special Trust Fund	2,000,000.00			Provision of lighting posts at NEUST Sumacab Campus, Cabanatuan City

Php 77,184,928.60

Prepared By:

**MICHELLE A. SUPEÑA**  
 BAC Secretary for Infra

Submitted By:

**ATTY. BENER O. BAUTO**  
 BAC Chairman

Approved By:

**ENGR. FELICIANO P. JACOBA, Ed.D.**  
 SUC President



Republic of the Philippines  
NUEVA ECIJA UNIVERSITY OF SCIENCE AND TECHNOLOGY  
Cabanatuan City

SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS FY 2019

No.	PROJECT	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	REHABILITATION OF COLLEGE OF EDUCATION BUILDING NEUST Sumacab Campus, Cabanatuan City	College of Education	Competitive Bidding	July	July	July	July	Special Trust Fund	2,279,369.00			Rehabilitation of College of Education building located at NEUST Sumacab Campus, Cabanatuan City
2	RENOVATION OF BOARD SECRETARY OFFICE 2nd Floor, Administration Building, NEUST Gen. Tinio (St.) Campus, Cabanatuan City	Board Secretary	Small Value Procurement	July	July	July	July	GAA 2019	141,439.55			Renovation of office of the Board Secretary located at second floor, administration building, NEUST Gen. Tinio (St.) Campus, Cabanatuan City
Php									2,420,808.55			

Prepared By:

  
MICHELLE A. SUPEÑA  
BAC Secretary for Infra

Submitted By:

  
ATTY. BENER O. BAUTO  
BAC Chairman

Approved By:

  
ENGR. FELICIANO P. JACOBA, Ed.D.  
SUC President III





Republic of the Philippines  
**NUEVA ECJA UNIVERSITY OF SCIENCE AND TECHNOLOGY**  
Cabanatuan City


**ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS FY 2019 - GENERAL FUND**

No.	PROJECT	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Completion of Mini-Convention Center, Phase III	RET Office	Competitive Bidding	Oct. 15-22, 2018	Nov.5, 2018			GoP	10,000,000.00		10,000,000.00	Construction of Mini-Convention Center Phase III located at NEUST Sumacab Campus, Cabanatuan City
2	Completion of 6-Classrooms Academic Building	College of Management and Business Tech.	Competitive Bidding	Oct. 15-22, 2018	Nov.5, 2018			GoP	3,000,000.00		3,000,000.00	Completion of 6-Classrooms Academic Building located at NEUST Sumacab Campus, Cabanatuan City
3	Rehabilitation of Donated Farmer's Training Center	RET Office	Competitive Bidding	Oct. 15-22, 2018	Nov.5, 2018			GoP	2,000,000.00		2,000,000.00	Rehabilitation of donated farmer's training center at NEUST Sumacab Campus, Cabanatuan City
4	Renovation of Dormitory including Repair/Rehabilitation of Public Toilet Facilities	Gabaldon Campus/Various Campuses	Competitive Bidding	Oct. 15-22, 2018	Nov.5, 2018			GoP	3,100,000.00		3,100,000.00	Renovation of Dormitory including repair/rehabilitation of public toilet facilities in all NEUST Campuses


Prepared By:

  
**MICHELLE A. SUPENA**  
BAC Secretariat

Submitted By:

  
**ATTY. BENER O. BAUTO**  
BAC Chairperson

Approved By:

  
**ENGR. FELIZIANA P. JACOBA, Ed.D.**  
SUC President III