



Republic of the Philippines
NUEVA ECIJA UNIVERSITY OF SCIENCE AND TECHNOLOGY
Cabanatuan City

ANNUAL PROCUREMENT PLAN FOR FY 2024 - NON CSE
(FOR CAPITAL OUTLAY)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertisement/Posting of B/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Completion of University Dormitory - Sumacab Campus	NEUST Sumacab Campus, Cabanatuan City	Competitive Bidding (Short of Award)	Oct. 16-23, 2023	Nov.6, 2023	Upon approval and effectivity of GAA		GAA	25,000,000.00		25,000,000.00	Through the proposed construction of Faculty and Staff Housing and Student Dormitory, the University intends to provide the eligible faculty, staff and students with a temporary shelter, a home to stay during weekdays. As such, they need not to spend thousands for apartment rental, additional money which they can expend for the needs of their families should this proposal becomes a reality.
	Environmental Monitoring Laboratory	NEUST Gen. Tinio (St.) Campus, Cabanatuan City	Competitive Bidding (Short of Award)	Oct.9-16,2023	Oct.30, 2023	Upon approval and effectivity of GAA		GAA	15,000,000.00		15,000,000.00	Environmental Monitoring Laboratory is a laboratory that provides services for everyone with regards to environmental parameters such as water quality parameters, landscape assessment and more. The project will also be a big help for the University as it will cater to the researches and needs of the faculty ad students requiring technical instrumentations and geospatial modeling. Moreover, it can also provide income generating project (IGP) for the University once it is accredited to operate.
	Construction of New Dormitories - Gabaldon, FMC and SIC	NEUST Gabaldon Campus, Fort Magsaysay and San Isidro Campuses	Competitive Bidding (Short of Award)	Oct. 16-23, 2023	Nov.6, 2023	Upon approval and effectivity of GAA		GAA	70,000,000.00		70,000,000.00	The construction of University Dormitories for Gabaldon, Fort Magsaysay and San Isidro campuses will provide personnel and students' accommodation. This is also in line with the mandate of the University to provide accessible and quality education. The University needs spaces and housing facilities for students and personnel, because of a lack of accessible transportation, the high cost of a boarding house and the like.
	Rehabilitation of Perimeter Fencing - Sumacab Campus	NEUST Sumacab Campus, Cabanatuan City	Competitive Bidding (Short of Award)	Oct. 16-23, 2023	Nov.6, 2023	Upon approval and effectivity of GAA		GAA	50,000,000.00		50,000,000.00	The project will involve the Civil Works leading to the Rehabilitation of Perimeter Fence of NEUST Sumacab Campus - Sumacab Este, Cabanatuan City, Nueva Ecija. The project will include concrete fences around perimeter of the campus to provide optimal security from stay animals and trespassers.

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertisement/Posting of B/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Control System Along Sapang Buhay Creek	NEUST Sumacab Campus, Cabanatuan City	Competitive Bidding (Short of Award)	Nov. 6-13,2023	Nov.27,2023	Upon approval and effectivity of GAA		GAA	150,000,000.00		150,000,000.00	The Construction of Flood Control System Along Sapang Creek aims to develop a total of 6,544 square meters lot area in the rear part of the University that will be functional, available and safe for utilization by various sectors for administrative, academic, or even residential use.
	Construction of Tourism Management Building	NEUST Sumacab Campus, Cabanatuan City	Competitive Bidding (Short of Award)	Nov. 6-13,2023	Nov.27-28,2023	Upon approval and effectivity of GAA		GAA	50,000,000.00		50,000,000.00	The proposed Construction of Tourism Management Building is a four storey building that has a dimension of 42.50m by 20m having a total floor area of 3,400 square meters that is intended for the use of Bachelor of Science in Tourism Management students.
	Construction of 3-Storey College Building - Nampicuan Campus	NEUST Nampicuan Campus, Nampicuan, Nueva Ecija	Competitive Bidding (Short of Award)	Nov. 6-13,2023	Nov.27,2023	Upon approval and effectivity of GAA		GAA	50,000,000.00		50,000,000.00	The proposed 3-Storey College building consists of two offices, one laboratory room, a faculty room and the dean's office, all located in the ground floor. In the second floor, six classrooms and one office were included. In the third floor, there are six classrooms and one office that can be used as a learning resources center for the students.
	Construction of 3-Storey College Building - Sto. Domingo Campus	NEUST Sto. Domingo Campus, Sto. Domingo, Nueva Ecija	Competitive Bidding (Short of Award)	Nov. 6-13,2023	Nov.27,2023	Upon approval and effectivity of GAA		GAA	50,000,000.00		50,000,000.00	The proposed 3-Storey College building consists of two offices, one laboratory room, a faculty room and the dean's office, all located in the ground floor. In the second floor, six classrooms and one office were included. In the third floor, there are six classrooms and one office that can be used as a learning resources center for the students.
	Proposed Facilities for the Operation of College of Medicine	College of Medicine	Competitive Bidding (Short of Award)	Oct.9-16,2023	Oct.30, 2023	Upon approval and effectivity of GAA		GAA	43,151,000.00		43,151,000.00	This project includes the initial equipment and facilities needed for the establishment of the College of Medicine and offering of the Doctor of Medicine program as its flagship program. Tentatively, it covers provisions needed for the offices, four laboratories of the College including furniture and fixtures, ICT and office equipment, and laboratory facilities and equipment.
	Equipment for Infrastructure and Smart Campus Development, Operationalization of Face-to-Face Classes (Mechatronics/Data Center Building)	NEUST Sumacab Campus, Cabanatuan City	Competitive Bidding (Short of Award)	Oct.9-16,2023	Oct.30, 2023	Upon approval and effectivity of GAA		GAA	33,846,000.00		33,846,000.00	This project includes the needed equipment for the utilization of the constructed Mechatronics and Data Center Building. The required provisions for the Mechatronics Lab and Data Center and SMART University Laboratories are also included in this proposal, from the IT Equipment, software, machines, appliances and furniture and fixtures.
TOTAL									536,997,000.00		536,997,000.00	

Prepared by:

MICHELLE A. SUPINA
Head, BAC Secretariat for Infra

Recommending Approval:

HONORATO P. PANAHON, Ph.D.
BAC Chairperson

Approved by:

FELICIANO P. JACOBA, Ed.D.
University President

JOEL G. DE MESA
Head, BAC Secretariat for Goods and Services



Republic of the Philippines
NUEVA ECIJA UNIVERSITY OF SCIENCE AND TECHNOLOGY
 Cabanatuan City

ANNUAL PROCUREMENT PLAN FOR FY 2024 (NON-CSE)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting if IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/Activity/Project)
A. PROFESSIONAL SERVICES												
10001001	Other Consulting Services for Institutional ISO	QA	Small Value (Short of Award)	Oct.19-27, 2023	Nov.8-9,2023	Upon approval and effectivity of GAA		GAA	150,000.00	150,000.00		Engagement of a consultant for Institutional ISO
10001001	Other Professional Services	QA	Agency to Agency	N/A	N/A	N/A	N/A	GAA/INCOME	2,600,000.00	2,600,000.00		Engagement of professional services for other university's programs and projects
B. PRINTING AND BINDING EXPENSES												
10001001	Supply and Delivery of Display Materials	College/Campus	Small Value (Short of Award)	Oct.19-27, 2023	Nov.8-9,2023	Upon approval and effectivity of GAA		GAA	200,000.00	200,000.00		Procurement of flyers and brochures for GAD trainings and seminars
10001001	Printing and Delivery of Display Materials	College/Campus	Small Value (Short of Award)	Oct.19-27, 2023	Nov.8-9,2023	Upon approval and effectivity of GAA		GAA	300,000.00	300,000.00		Supply and delivery of tarpaulins for different university activities
C. SUPPLIES AND MATERIALS												
10001001	Supply and Delivery of Electrical and Hardware Supplies and Materials	GS/SO	Small Value/Public Bidding (Short of Award)	Oct.10-18, 2023	Oct.30-31,2023	Upon approval and effectivity of GAA		GAA	4,000,000.00	4,000,000.00		For various day to day expenses of hardware supplies
10001001	Supply and Delivery of Janitorial Supplies and Materials	GS/SO	Small Value/Public Bidding (Short of Award)	Oct.10-18, 2023	Oct.30-31,2023	Upon approval and effectivity of GAA		GAA	2,300,000.00	2,300,000.00		For the day to day janitorial in all campuses
10001001	Supply and Delivery of Office Supplies for the Conduct of Trainings	GAD/RET	Small Value/Public Bidding (Short of Award)	Oct.10-18, 2023	Oct.30-31,2023	Upon approval and effectivity of GAA		GAA	1,572,000.00	1,572,000.00		Supply and delivery of various supplies for trainings/seminars conducted for NEUST students and personnel
10001001	Supply and Delivery of Office Supplies	SO	Small Value/Public Bidding (Short of Award)	Oct.10-18, 2023	Oct.30-31,2023	Upon approval and effectivity of GAA		GAA	13,732,000.00	13,732,000.00		Supply and delivery of supplies and materials to various offices
10001001	Supply and Delivery of ICT Office Supplies	SO	Small Value/Public Bidding (Short of Award)	Oct.19-27, 2023	Nov.8-9,2023	Upon approval and effectivity of GAA		GAA	7,324,000.00	7,324,000.00		Various ICT supplies for use in instruction and offices
10001001	Supply and Delivery of Medical, Dental and Laboratory Supplies	Clinic	Small Value/Public Bidding (Short of Award)	Oct.19-27, 2023	Nov.8-9,2023	Upon approval and effectivity of GAA		GAA	2,000,000.00	2,000,000.00		Supply and delivery of various medical, dental and laboratory supplies for clinic use
10001001	Supply and Delivery of Drugs and Medicines	Clinic	Small Value/Public Bidding (Short of Award)	Oct.19-27, 2023	Nov.8-9,2023	Upon approval and effectivity of GAA		GAA	2,317,000.00	2,317,000.00		Supply and delivery of various drugs and medicines for clinic/infirmiry and emergency use
10001001	Supply and Delivery of Accountable Forms	GA	Agency to Agency	N/A	N/A	N/A	N/A	GAA	500,000.00	500,000.00		Supply and delivery of accountable forms for use in accounting and cashier's offices

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting if IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/Activity/Ptproject)
10001001	Supply and Delivery of Textbooks and Instructional Materials	College/Campus	Small Value (Short of Award)	Oct.19-27, 2023	Nov.8-9,2023	Upon approval and effectivity of GAA		GAA	500,000.00	500,000.00		Supply and delivery of various textbooks and instructional materials by different colleges/departments/campuses
10001001	Supply and Delivery of Charter Day Anniversary Souvenir Items	OP/SO	Small Value (Short of Award)	Nov.16-24,2023	Dec.6-7,2023	Upon approval and effectivity of GAA		GAA	150,000.00	150,000.00		Supply and delivery of souvenir items for NEUST personnel and guests
10001001	Gasoline, Oil and Lubricants	GA/SO	Shopping	N/A	N/A	N/A	N/A	GAA	1,445,000.00	1,445,000.00		For use of University vehicles and other equipment in connection with its operations/projects.
D. EQUIPMENT												
10001001	Office Equipment	GA	Small Value (Short of Award)	N/A	N/A	N/A	N/A	GAA	400,000.00	400,000.00		Supply of office equipment for use in instruction and offices
10001001	ICT Equipment	GA	Public Bidding					INCOME	8,500,000.00	8,500,000.00		Supply of ICT equipment for use in instruction and offices
E. UTILITIES												
10001001	Water Expenses	GA	Direct Contracting	N/A	N/A	N/A	N/A	GAA/INCOME	3,044,862.00	3,044,862.00		For water consumed in the University's operations, projects and activities
10001001	Electricity Expenses	GA	Direct Contracting	N/A	N/A	N/A	N/A	GAA/INCOME	17,227,000.00	17,227,000.00		For electricity consumed in the University's operations, projects and activities
F. COMMUNICATION SERVICES												
10001001	Telecommunication Services (Landline and Mobile)	GA	Direct Contracting	GPPB Resolution 03-2011				GAA/INCOME	475,000.00	475,000.00		Provision of telecommunications services (landline and mobile phones, cable and internet connections)
10001001	Internet Subscription Expenses	GA/MIS	Direct Contracting					GAA/INCOME	1,750,000.00	1,750,000.00		
10001001	Postage and Courier Services	GA	Direct Contracting					GAA/INCOME	30,000.00	30,000.00		
10001001	Cable Subscription Expenses	GA	Direct Contracting					GAA	50,000.00	50,000.00		
G. ADVERTISING, PRINTING AND PUBLICATION EXPENSES												
10001001	Publication/Posting of University's projects and programs	GA	Shopping	As the need arises				GAA	683,000.00	683,000.00		Publication requirements of the university
10001001	Advertising Expenses	GA	Small Value (Short of Award)					GAA	250,000.00	250,000.00		Advertising Expenses to promote university's programs
H. SUBSCRIPTION EXPENSES												
10001001	Library and Other Reading Materials Subscription Expenses	Library/LRC	Shopping (Short of Award)	Oct.19-27, 2023	Nov.8-9,2023	Upon approval and effectivity of GAA		GAA	276,000.00	276,000.00		Subscription of magazines and other reading materials for the university libraries/LRC
I. REPAIR AND MAINTENANCE												
10001001	Annual Pest and Termite Management	GS/IDO	Small Value (Short of Award)	Oct.19-27, 2023	Nov.8-9,2023	Upon approval and effectivity of GAA		GAA	935,000.00	935,000.00		Pest and termite control for the buildings and schoolbuildings
10001001	Cleaning of Air-conditioning units	GS	Shopping	Oct.19-27, 2023	Nov.8-9,2023	Upon approval and effectivity of GAA		GAA	250,000.00	250,000.00		Cleaning, repair and maintenance of aircon units in all campuses

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/P osting if IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/Activity/Ptproject)
10001001	Repair and Replacement of Defective Parts for Office Equipment, Furnitures and Fixtures	College/Campus	Shopping	As the need arises				GAA/INCO ME	350,000.00	350,000.00		As needed repair of defective parts office equipment, furnitures and fixtures
10001001	Repair and Maintenance of Buildings and Other Structures	GS/IDO	NP-Small Value	As the need arises				GAA/INCO ME	9,903,000.00	9,903,000.00		As needed repair of university buildings and school buildings
10001001	Repair and Maintenance of University Vehicles	Motor Pool	Shopping/Small Value Procurement	As the need arises				GAA/INCO ME	1,410,000.00	1,410,000.00		As needed repair of defective parts of motor vehicles
J. SURVEY, RESEARCH, EXPLORATION AND DEVELOPMENT EXPENSES												
10001001	Conduct of surveys (cadastral, structural, topographical and or statistical)	Research/IDO/ Campus/College	Agency to Agency	N/A	N/A	N/A	N/A	GAA	150,000.00	150,000.00		Conduct of cadastral, structural and other type of surveys
10001001	Conduct of studies for policy/ies use of the University	Research Unit/ Campus/College	Agency to Agency	N/A	N/A	N/A	N/A	GAA	350,000.00	350,000.00		Conduct of studies to gain scientific or technical knowledge on future projects including development, refinement or evaluation of policies for use of University
K. GENERAL SERVICES												
10001001	Other General Services	GS	Small Value (Short of Award)	As the need arises				GAA	935,000.00	935,000.00		As need outsourcing of skilled workers for the university buildings maintenance
L. RENT EXPENSES												
10001001	Rental of Equipment	Auxiliary	Small Value (Short of Award)	As the need arises				GAA	300,000.00	300,000.00		For use in university's activities
M. LEASE OF VENUE												
10001001	Lease of venue for Planning Workshops	OP/PO	Small Value (Short of Award)	Nov.16-24,2023	Dec.6-7,2023	Upon approval and effectivity of GAA		GAA	200,000.00	200,000.00		Lease of venue for action planning workshops of university's administrative council
N. REPRESENTATION EXPENSES												
10001001	Catering for meetings, programs, seminars, trainings and other school activities	PO	Small Value/Public Bidding (Short of Award)	Nov.16-24,2023	Dec.6-7,2023	Upon approval and effectivity of GAA		GAA	1,000,000.00	1,000,000.00		Monthly/Quarterly catering services in the conduct of school programs and activities
O. INSURANCE EXPENSES												
10001001	Insurance of Buildings, vehicles and other properties of the University	GA	Agency to Agency	N/A	N/A	N/A	N/A	GAA	4,525,000.00	4,525,000.00		For the premiums paid for the insurable risks of University's properties
SUB-TOTAL, MOOE									92,083,862.00	92,083,862.00		
P. OTHER MACHINERY AND EQUIPMENT												

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/P osting if IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MODE	CO	(brief description of Program/Activity/Ptproject)
310100100002000	Purchase of Other Machinery and Equipment	Sumacab Campus	Competitive Bidding (Short of Award)	Oct.17-24, 2023	Nov.6-7,2023	Upon approval and effectivity of GAA		GAA	15,000,000.00		15,000,000.00	Purchase of other machinery and equipment needed for the newly constructed buildings at NEUST Sumacab Campus
SUB-TOTAL, MOOE									15,000,000.00		15,000,000.00	
Q. INFRASTRUCTURE												
310100200061000	Completion of University Dormitory (Phase I)	Sumacab Campus	Competitive Bidding (Short of Award)	Oct.17-24, 2023	Nov.6-7,2023	Upon approval and effectivity of GAA		GAA	15,000,000.00		15,000,000.00	This project is the continuation of Construction of University Dormitory with health and wellness center (phase I) located at NEUST Sumacab Campus, Cabanatuan City. It composed of 20 Units studio type, 1 unit multipurpose hall, 1 unit caretaker room, 1 unit kitchen area, 1 unit laundry area and 2 units visitors area.
	Construction of Three (3) Units Outpost	Gabalton Campus	Small Value Procurement	March4-11,2024	March25- 26,2024	Apr-24		INCOME	635,000.00		635,000.00	Construction of three (3) units outpost at NEUST Gabaldon Campus, Gabaldon, Nueva Ecija.
	Reconcreting of Road Portions of Road 2 and 5	Sumacab Campus	Small Value Procurement	March4-11,2024	March25- 26,2024	Apr-24		INCOME	600,000.00		600,000.00	Reconcreting of Road, portions of road 2 and 5 located at NEUST Sumacab Campus, Cabanatuan City.
	Provision of Soil Embankment around Old Guest House including Office of Admission and Registration	Sumacab Campus	Competitive Bidding	April22-29,2024	May13-14,2024	Jun-24		INCOME	3,101,060.00		3,101,060.00	Provision of soil embankment around Guest House including Office of Admission and Registration at NEUST Sumacab Campus, Cabanatuan City
	Provision of Traffic Management System	Sumacab Campus	Competitive Bidding	April22-29,2024	May13-14,2024	Jun-24		INCOME	5,000,000.00		5,000,000.00	Provision of traffic management system located at NEUST Sumacab Campus, Cabanatuan City
	Construction of NSTP Building	Gabalton Campus	Competitive Bidding	April22-29,2024	May13-14,2024	Jun-24		INCOME	1,000,000.00		1,000,000.00	Construction of NSTP Building at NEUST Gabalton Campus, Gabaldon, Nueva Ecija
	Provision of Lateral Drainage System (Zone I)	Sumacab Campus	Competitive Bidding	April22-29,2024	May13-14,2024	Jun-24		INCOME	10,000,000.00		10,000,000.00	Provision of Lateral Drainage System (Zone I) at NEUST Sumacab Campus, Cabanatuan City
	Improvement of DAGRMH and Open Gymnasium Floor System Using Self Levelling Epoxy and Supply/Installation of Retractable Basketball Ring System	Gen. Tinio (St.) Campus	Competitive Bidding	July22-29,2024	August 12- 13,2024	Sep-24		INCOME	13,500,000.00		13,500,000.00	Improvement of Doña Asuncion G Romulo Memorial (DAGRMH) Hall Gymnasium located at NEUST Gen. Tinio St., Cabanatuan City.
	Provision of Covered Bleachers with Wellness Area in the University Swimming Pool	Sumacab Campus	Competitive Bidding	July22-29,2024	August 12- 13,2024	Sep-24		INCOME	20,000,000.00		20,000,000.00	Provision of covered bleachers with wellness area in the University Swimming Pool at NEUST Sumacab Campus, Cabanatuan City.
	Completion of University Dormitory	Sumacab Campus	Competitive Bidding	July22-29,2024	August 12- 13,2024	Sep-24		INCOME	15,000,000.00		15,000,000.00	This project is the completion of the three-storey University Dormitory building located at NEUST Sumacab Campus, Cabanatuan City.

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/P osting if IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MODE	CO	(brief description of Program/Activity/Ptproject)
310100100002000	Purchase of Other Machinery and Equipment	Sumacab Campus	Competitive Bidding (Short of Award)	Oct.17-24, 2023	Nov.6-7,2023	Upon approval and effectivity of GAA		GAA	15,000,000.00		15,000,000.00	Purchase of other machinery and equipment needed for the newly constructed buildings at NEUST Sumacab Campus
SUB-TOTAL, MOOE									15,000,000.00		15,000,000.00	
Q. INFRASTRUCTURE												
310100200061000	Completion of University Dormitory (Phase I)	Sumacab Campus	Competitive Bidding (Short of Award)	Oct.17-24, 2023	Nov.6-7,2023	Upon approval and effectivity of GAA		GAA	15,000,000.00		15,000,000.00	This project is the continuation of Construction of University Dormitory with health and wellness center (phase I) located at NEUST Sumacab Campus, Cabanatuan City. It composed of 20 Units studio type, 1 unit multipurpose hall, 1 unit caretaker room, 1 unit kitchen area, 1 unit laundry area and 2 units visitors area.
	Construction of Three (3) Units Outpost	Gabalton Campus	Small Value Procurement	March4-11,2024	March25- 26,2024	Apr-24		INCOME	635,000.00		635,000.00	Construction of three (3) units outpost at NEUST Gabaldon Campus, Gabaldon, Nueva Ecija.
	Reconcreting of Road Portions of Road 2 and 5	Sumacab Campus	Small Value Procurement	March4-11,2024	March25- 26,2024	Apr-24		INCOME	600,000.00		600,000.00	Reconcreting of Road, portions of road 2 and 5 located at NEUST Sumacab Campus, Cabanatuan City.
	Provision of Soil Embankment around Old Guest House including Office of Admission and Registration	Sumacab Campus	Competitive Bidding	April22-29,2024	May13-14,2024	Jun-24		INCOME	3,101,060.00		3,101,060.00	Provision of soil embankment around Guest House including Office of Admission and Registration at NEUST Sumacab Campus, Cabanatuan City
	Provision of Traffic Management System	Sumacab Campus	Competitive Bidding	April22-29,2024	May13-14,2024	Jun-24		INCOME	5,000,000.00		5,000,000.00	Provision of traffic management system located at NEUST Sumacab Campus, Cabanatuan City
	Construction of NSTP Building	Gabalton Campus	Competitive Bidding	April22-29,2024	May13-14,2024	Jun-24		INCOME	1,000,000.00		1,000,000.00	Construction of NSTP Building at NEUST Gabaldon Campus, Gabaldon, Nueva Ecija
	Provision of Lateral Drainage System (Zone I)	Sumacab Campus	Competitive Bidding	April22-29,2024	May13-14,2024	Jun-24		INCOME	10,000,000.00		10,000,000.00	Provision of Lateral Drainage System (Zone I) at NEUST Sumacab Campus, Cabanatuan City
	Improvement of DAGRMH and Open Gymnasium Floor System Using Self Levelling Epoxy and Supply/Installation of Retractable Basketball Ring System	Gen. Tinio (St.) Campus	Competitive Bidding	July22-29,2024	August 12- 13,2024	Sep-24		INCOME	13,500,000.00		13,500,000.00	Improvement of Doña Asuncion G Romulo Memorial (DAGRMH) Hall Gymnasium located at NEUST Gen. Tinio St., Cabanatuan City.
	Provision of Covered Bleachers with Wellness Area in the University Swimming Pool	Sumacab Campus	Competitive Bidding	July22-29,2024	August 12- 13,2024	Sep-24		INCOME	20,000,000.00		20,000,000.00	Provision of covered bleachers with wellness area in the University Swimming Pool at NEUST Sumacab Campus, Cabanatuan City.
	Completion of University Dormitory	Sumacab Campus	Competitive Bidding	July22-29,2024	August 12- 13,2024	Sep-24		INCOME	15,000,000.00		15,000,000.00	This project is the completion of the three-storey University Dormitory building located at NEUST Sumacab Campus, Cabanatuan City.

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting if IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/Activity/Project)
	Construction of BS Hospitality Tourism and Management Building (Phase 2)	Sumacab Campus	Competitive Bidding	Oct15-22,2024	Nov4-5,2024	Dec-24		INCOME	20,000,000.00		20,000,000.00	This project is the continuation of the Construction of Tourism and Management Building located at NEUST Sumacab Campus, Cabanatuan City.
SUB-TOTAL, MOOE									10,000,000.00		10,000,000.00	
R. VEHICLE												
100000100001000	Purchase of Motor Vehicles	Auxiliary Services	Competitive Bidding	Oct.17-24, 2023	Nov.6-7,2023			GAA/INCOME	11,000,000.00		11,000,000.00	Transportation service to be used by the NEUST officials, faculty, staff and students
SUB-TOTAL, MOOE									11,000,000.00		11,000,000.00	
GRAND TOTAL									92,083,862.00	92,083,862.00	165,836,060.00	

Prepared by:

JOEL M. DE MESA

Head, BAC Secretariat for Goods and Services

MICHELLE A. SUPEÑA

Head, BAC Secretariat for Infrastructure

Recommending Approval:

HONORATO P. BANAON, Ph.D.

Chairperson, BAC for Infrastructure/Goods and Services

LORNA N. EJAR

BAC Member

RANDY A. BANEZ

BAC Member

MARIE ROSE B. FRANCISCO

BAC Member

BEMISOL D. CASTILLO

BAC Member

SHERWIN E. ALLADO

BAC Member

JERIC R. ADUNA

BAC Member

Approved by:

FELICIANA P. JACOBA

University President