

ANNEX B
NUEVA ECIJA UNIVERSITY OF SCIENCE AND TECHNOLOGY (NEUST) - PROCUREMENT MONITORING REPORT as of December 31, 2022

Code (UACSP AP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Target Delivery/ Completion		Inspection & Turnover/Status 10 days of Completion	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
	Construction of University Dormitory with Health and wellness Center (Phase I)	Sumacab Campus	Yes	Public Bidding	21-Apr-21	May 6-13, 2021	14-May-21	6/22/2021, 6/29/ 2021	6/22/2021, 6/29/ 2021	6/22/2021, 6/29/ 2021	30-Jun-21	30-Jun-21	20-Jan-22	21-Jan-22	24-Jan-22	9/19/2022 (7/22/2022)	16-Sep-22	GAA	10,000,000.00			9,974,648.87			COA,BONE, INC.	7-May-21	7-May-21	7-May-21	7-May-21	7-May-21		
	Construction of 2Storey Graduate School Building, Sumacab Campus	Graduate School	No	Public Bidding	24-Jan-22	January 31- February 7, 2022	8-Feb-22	22-Feb-22	22-Feb-22	22-Feb-22	28-Feb-22	28-Feb-22	21-Mar-22	22-Mar-22	23-Mar-22	17-Dec-22	16-Dec-22	INCOME	20,000,000.00			19,951,111.17			COA,BONE, INC.	2-Feb-22	2-Feb-22	2-Feb-22	2-Feb-22	2-Feb-22		
	Construction of 2Storey Registrar's Office (Phase II), Sumacab Campus	Registrar's Office	No	Public Bidding	24-Jan-22	January 31- February 7, 2022	8-Feb-22	22-Feb-22	22-Feb-22	22-Feb-22	28-Feb-22	28-Feb-22	21-Mar-22	22-Mar-22	23-Mar-22	18-Oct-22	14-Oct-22	INCOME	10,000,000.00			9,304,562.47			COA,BONE, INC.	2-Feb-22	2-Feb-22	2-Feb-22	2-Feb-22	2-Feb-22		
	Rehabilitation of Clinic/Infirmary, Gabaldon Campus, Gabaldon, Nueva Ecija	Gabaldon Campus	No	Public Bidding	24-Jan-22	January 31- February 7, 2022	8-Feb-22	22-Feb-22	22-Feb-22	22-Feb-22	28-Feb-22	28-Feb-22	21-Mar-22	22-Mar-22	23-Mar-22	09/13/2022 (7/20/2022)	9-Sep-22	INCOME	2,500,000.00			2,495,084.05			COA,BONE, INC.	2-Feb-22	2-Feb-22	2-Feb-22	2-Feb-22	2-Feb-22		
	Prevention and Eradication of Termites around Science and Technology Building and Criminology Building	Sumacab Campus	No	Small Value Procurement		June 8- 13, 2022			13-Jun-22	13-Jun-22		13-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	26-Jul-22	18-Jul-22	INCOME	320,040.00			316,039.50										
	Rehabilitation of Classrooms and Comfort Rooms, HRM Building	Sumacab Campus	No	Small Value Procurement		July 15- 21, 2022			22-Jul-22	22-Jul-22		22-Jul-22	1-Aug-22	2-Aug-22	3-Aug-22	16-Oct-22	19-Sep-22	INCOME	971,562.36			969,147.38										
	Rehabilitation of Comfort Room (Male/Female), Nieto Hall, Sumacab Campus	Sumacab Campus	No	Small Value Procurement		July 15- 21, 2022			22-Jul-22	22-Jul-22		22-Jul-22	1-Aug-22	2-Aug-22	3-Aug-22	1-Oct-22	8-Sep-22	INCOME	880,311.99			858,558.75										
	Rehabilitation of Damaged Roofing and Ceiling Materials, LB Building	Gen. Tinio (st.) Campus	No	Small Value Procurement		July 15- 21, 2022			22-Jul-22	22-Jul-22		22-Jul-22	1-Aug-22	2-Aug-22	8-Aug-22	21-Sep-22	20-Sep-22	INCOME	774,787.13			773,710.88										
	Rehabilitation of Campus Entrance Gate	San Isidro Campus	No	Small Value Procurement		July 15- 21, 2022			22-Jul-22	22-Jul-22		22-Jul-22	2-Aug-22	2-Aug-22	8-Aug-22	6-Oct-22	4-Oct-22	INCOME	995,192.93			994,001.14										
	Repair of Supply Office Storage Room	Gen. Tinio (st.) Campus	No	Small Value Procurement		July 15- 21, 2022			22-Jul-22	22-Jul-22		22-Jul-22	1-Aug-22	2-Aug-22	8-Aug-22	21-Sep-22	9-Sep-22	INCOME	620,471.25			619,047.19										
	Proposed University Caudron	Sumacab Campus	No	Small Value Procurement		July 27- Aug 2, 2022			3-Aug-22	3-Aug-22		3-Aug-22	15-Aug-22	16-Aug-22	17-Aug-22	14-Nov-22	9-Nov-22	INCOME	938,915.67			933,776.16										
	Rehabilitation of Comfort Room (Male/Female), 1st and 2nd Flrs., Tabon, San Isidro Campus	Tabon, San Isidro Campus	No	Small Value Procurement		Aug 27- Sep 1, 2022			5-Sep-22	5-Sep-22		5-Sep-22	8-Sep-22	9-Sep-22	12-Sep-22	10-Nov-22	8-Nov-22	INCOME	991,898.76			990,691.28										
	Renovation of Food Technology Laboratory Rooms 2 & 3 and Fashion Room, CIT Building	CIT	No	Small Value Procurement		Aug 27- Sep 1, 2022			5-Sep-22	5-Sep-22		5-Sep-22	8-Sep-22	9-Sep-22	12-Sep-22	10-Nov-22	7-Nov-22	GAA	994,772.63			992,383.88										
	Repair of Broken Fixtures and Repainting, Metal Engineering and Innovation Center	MIC, Sumacab Campus	No	Small Value Procurement		Aug 27- Sep 1, 2022			5-Sep-22	5-Sep-22		5-Sep-22	8-Sep-22	9-Sep-22	12-Sep-22	10-Nov-22	18-Oct-22	GAA	978,397.88			975,268.88										
	Provision of Pantry and Kitchen Area, Accounting Office, Gen. Tinio (St.) Campus	Accounting Office	No	Small Value Procurement		Aug 27- Sep 1, 2022			5-Sep-22	5-Sep-22		5-Sep-22	8-Sep-22	9-Sep-22	12-Sep-22	11-Oct-22	10-Oct-22	INCOME	79,860.38			78,992.81										
	Rehabilitation of Comfort Room (Male/Female), 1st Floor, CICT Bldg, Sumacab Campus	CICT	No	Small Value Procurement		Aug 27- Sep 1, 2022			5-Sep-22	5-Sep-22		5-Sep-22	8-Sep-22	9-Sep-22	12-Sep-22	10-Nov-22	17-Oct-22	GAA	896,903.83			894,008.72										

	Rehabilitation of Building and Office Comfort Rooms, Old and New COED Bldg., San Isidro Campus	San Isidro Campus	No	Small Value Procurement		Aug-27-Sep1,2022		5-Sep-22	5-Sep-22		5-Sep-22	8-Sep-22	9-Sep-22	12-Sep-22	10-Nov-22	24-Oct-22	INCOME	697,533.38			696,155.25									
	Provision of Canopy and Earthfilling, NSTP Building, Sumacab Campus	NSTP	No	Small Value Procurement		Aug-27-Sep1,2022		5-Sep-22	5-Sep-22		5-Sep-22	8-Sep-22	9-Sep-22	19-Sep-22	17-Nov-22	8-Nov-22	INCOME	972,178.59			970,335.83									
	Repair of College of Criminology Roofing System and Ceiling Portion	College of Criminology	No	Small Value Procurement		October 8-11,2022		12-Oct-22	12-Oct-22		12-Oct-22	13-Oct-22	14-Oct-22	17-Oct-22	15-Nov-22	11-Nov-22	INCOME	840,000.00			838,384.62									
	Repair of IPE Building Roof, Sumacab Campus	IPE	No	Small Value Procurement		October 8-11,2022		12-Oct-22	12-Oct-22		12-Oct-22	13-Oct-22	14-Oct-22	17-Oct-22	15-Nov-22	9-Nov-22	INCOME	450,000.00			449,127.20									
	Restoration of Damaged Ceiling and Roofing System of College of Engineering, College of Engineering A (old), Sumacab Campus	College of Engineering	No	Small Value Procurement		October 8-11,2022		12-Oct-22	12-Oct-22		12-Oct-22	13-Oct-22	14-Oct-22	17-Oct-22	15-Nov-22	4-Nov-22	INCOME	998,440.00			997,059.26									
	Replacement of Damaged Ceiling and Roof of CMBT Building A and B	CMBT	No	Small Value Procurement		October 8-11,2022		12-Oct-22	12-Oct-22		12-Oct-22	13-Oct-22	14-Oct-22	17-Oct-22	15-Nov-22	11-Nov-22	INCOME	925,000.00			923,249.71									
	Replacement of Damaged Ceiling and Roofing System of Infirmary and DSA Building, Sumacab Campus	Infirmary and DSA	No	Small Value Procurement		October 8-11,2022		12-Oct-22	12-Oct-22		12-Oct-22	13-Oct-22	14-Oct-22	17-Oct-22	15-Nov-22	14-Nov-22	INCOME	800,000.00			798,485.30									
	Repair of Athlete's Quarter's Ceiling and Roofing System	Sumacab Campus	No	Small Value Procurement		October15-18,2022		21-Oct-22	21-Oct-22		21-Oct-22	24-Oct-22	25-Oct-22	26-Oct-22	24-Nov-22	22-Nov-22	INCOME	320,000.00			318,996.29									
	Repair of Ceiling in MRF Bulidg	Sumacab Campus	No	Small Value Procurement		October15-18,2022		21-Oct-22	21-Oct-22		21-Oct-22	24-Oct-22	25-Oct-22	26-Oct-22	24-Nov-22	14-Nov-22	INCOME	459,000.00			457,937.43									
	Repair of Ceiling and Roofing System of University Hostel	Sumacab Campus	No	Small Value Procurement		October15-18,2022		21-Oct-22	21-Oct-22		21-Oct-22	24-Oct-22	25-Oct-22	26-Oct-22	24-Nov-22	22-Nov-22	INCOME	988,500.00			987,629.80									
	Restoration of HRM Building A and B, Sumacab Campus	CMBT-HRM	No	Small Value Procurement		October15-18,2022		21-Oct-22	21-Oct-22		21-Oct-22	24-Oct-22	25-Oct-22	26-Oct-22	24-Nov-22	21-Nov-22	INCOME	875,000.00			873,343.26									
	Restoration of University Techno Hub/Computer Center, Sumacab Campus	MIS	No	Small Value Procurement		October15-18,2022		21-Oct-22	21-Oct-22		21-Oct-22	24-Oct-22	25-Oct-22	26-Oct-22	24-Nov-22	21-Nov-22	INCOME	530,000.00			528,507.00									
	Replacement of Damaged Roofing, Ceiling and Other Fixtures of Open Gym, Sumacab Campus	Sumacab Campus	No	Small Value Procurement		October15-18,2022		21-Oct-22	21-Oct-22		21-Oct-22	24-Oct-22	25-Oct-22	26-Oct-22	24-Nov-22	14-Nov-22	INCOME	520,401.00			519,084.56									
	Replacement of Damaged Roofing and Ceiling Materials of BMGS Building	Sumacab Campus	No	Small Value Procurement		October15-18,2022		21-Oct-22	21-Oct-22		21-Oct-22	24-Oct-22	25-Oct-22	26-Oct-22	15-Nov-22	9-Nov-22	INCOME	297,567.38			296,740.50									
	Replacement of Damaged Roofing, Ceiling and Other Fixtures of HS/IT Building, San Isidro Campus	San Isidro Campus	No	Small Value Procurement		October15-18,2022		21-Oct-22	21-Oct-22		21-Oct-22	24-Oct-22	25-Oct-22	26-Oct-22	24-Nov-22	23-Nov-22	INCOME	854,773.50			853,088.25									
	Repair and Replacement of Dormitory Roof and Ceiling, University Dormitory	Sumacab Campus	No	Small Value Procurement		October15-18,2022		21-Oct-22	21-Oct-22		21-Oct-22	24-Oct-22	25-Oct-22	26-Oct-22	15-Nov-22	11-Nov-22	INCOME	224,597.63			223,899.38									
	Replacement of Damaged Roofing, Ceiling and Fixtures of Old IT Building, San Isidro Campus	San Isidro Campus	No	Small Value Procurement		October15-18,2022		21-Oct-22	21-Oct-22		21-Oct-22	24-Oct-22	25-Oct-22	26-Oct-22	9-Dec-22	5-Dec-22	INCOME	922,314.75			920,248.64									
	Repair of Old COED Building Roofing, Sumacab Campus	COED	No	Small Value Procurement		October 27-Nov2,2022		4-Nov-22	4-Nov-22		4-Nov-22	7-Nov-22	8-Nov-22	9-Nov-22	8-Dec-22	6-Dec-22	INCOME	998,000.00			996,355.52									
	Office Renovation for Procurement and BAC Conference Room	Procurement/BAC	No	Small Value Procurement		October 27-Nov2,2022		4-Nov-22	4-Nov-22		4-Nov-22	7-Nov-22	8-Nov-22	9-Nov-22	7-Jan-23	9-Dec-22	INCOME	896,144.81			894,701.06									
	Restoration of Covered Pathway (Replacement of Roofing System)	Sumacab Campus	No	Small Value Procurement		October 27-Nov2,2022		4-Nov-22	4-Nov-22		4-Nov-22	7-Nov-22	8-Nov-22	9-Nov-22	8-Dec-22	1-Dec-22	INCOME	745,912.67			744,521.05									
	Restoration of University Library, Sumacab Campus	Sumacab Campus	No	Small Value Procurement		October 27-Nov2,2022		4-Nov-22	4-Nov-22		4-Nov-22	7-Nov-22	8-Nov-22	9-Nov-22	8-Dec-22	8-Dec-22	INCOME	594,000.00			575,833.49									

	Repair of Roof Eaves in CICT	Sumacab Campus	No	Small Value Procurement		October 27-Nov2,2022			4-Nov-22	4-Nov-22		4-Nov-22	7-Nov-22	8-Nov-22	9-Nov-22	8-Dec-22	5-Dec-22	INCOME	397,337.42			396,350.65																
	Repair of Nieto Hall Ceiling and Roofing System, Sumacab Campus	Sumacab Campus	No	Small Value Procurement		October 27-Nov2,2022			4-Nov-22	4-Nov-22		4-Nov-22	7-Nov-22	8-Nov-22	9-Nov-22	8-Dec-22	5-Dec-22	INCOME	331,953.98			331,290.76																
	Restoration of Amphitheater Trails and Exterior Ceiling, Sumacab Campus	Sumacab Campus	No	Small Value Procurement		November 4-8,2022			9-Nov-22	9-Nov-22		9-Nov-22	10-Nov-22	11-Nov-22	14-Nov-22	13-Dec-22	25-Nov-22	INCOME	631,084.07			629,983.46																
	Restoration of Indoor Farming Recirculating Hydroponics Roofing System	Gabaldon Campus	No	Small Value Procurement		November 4-8,2022			9-Nov-22	9-Nov-22		9-Nov-22	10-Nov-22	11-Nov-22	14-Nov-22	13-Dec-22	12-Dec-22	INCOME	396,075.70			397,161.64																
	Repair of USG Function Hall's Ceiling and Roofing System	Gabaldon Campus	No	Small Value Procurement		November 4-8,2022			9-Nov-22	9-Nov-22		9-Nov-22	10-Nov-22	11-Nov-22	14-Nov-22	13-Dec-22	8-Dec-22	INCOME	340,162.62			338,723.08																
	Repair of College of Education Building Extension, Sumacab Campus	COED	No	Small Value Procurement		November 4-8,2022			9-Nov-22	9-Nov-22		9-Nov-22	10-Nov-22	11-Nov-22	14-Nov-22	13-Dec-22	8-Dec-22	INCOME	306,000.00			303,912.67																
	Repair and Replacement of Damaged Ceilings and Electrical Fixtures, LB Building	Gen. Tinio (st.) Campus	No	Small Value Procurement		November 4-8,2022			9-Nov-22	9-Nov-22		9-Nov-22	10-Nov-22	11-Nov-22	14-Nov-22	28-Nov-22	25-Nov-22	INCOME	198,552.50			198,744.00																
	Restoration of Clinic/Infirmary Roofing System	Gabaldon Campus	No	Small Value Procurement		November 4-8,2022			9-Nov-22	9-Nov-22		9-Nov-22	10-Nov-22	11-Nov-22	14-Nov-22	13-Dec-22	5-Dec-22	INCOME	174,233.08			173,803.23																
	Repair of Gymnasium Roof	Gabaldon Campus	No	Small Value Procurement		November 4-8,2022			9-Nov-22	9-Nov-22		9-Nov-22	10-Nov-22	11-Nov-22	14-Nov-22	13-Dec-22	12-Dec-22	INCOME	148,256.08			147,377.01																
	Replacement of Broken Windows in Metal Innovation Center, Sumacab Campus	MIC, Sumacab Campus	No	Small Value Procurement		November 10-14, 2022			15-Nov-22	15-Nov-22		15-Nov-22	21-Nov-22	22-Nov-22	23-Nov-22	7-Dec-22	7-Dec-22	INCOME	190,000.00			187,451.98																
	Replacement of Damaged Roofing and Ceiling of Admin., Chem Lab and COED Building, San Isidro Campus	San Isidro Campus	No	Small Value Procurement		November 10-14, 2022			15-Nov-22	15-Nov-22		15-Nov-22	16-Nov-22	17-Nov-22	18-Nov-22	2-Dec-22	1-Dec-22	INCOME	293,010.38			292,288.50																
	Replacement of Damaged Roofing and Ceiling of Gym and Comfort Room	San Isidro Campus	No	Small Value Procurement		November 10-14, 2022			15-Nov-22	15-Nov-22		15-Nov-22	16-Nov-22	17-Nov-22	18-Nov-22	2-Dec-22	1-Dec-22	INCOME	285,495.00			284,576.25																
	Repair of Comfort Room, OVPAA, Sumacab Campus	OVPAA	No	Small Value Procurement		November 10-14, 2022			15-Nov-22	15-Nov-22		15-Nov-22	16-Nov-22	17-Nov-22	18-Nov-22	2-Dec-22	1-Dec-22	INCOME	179,639.37			178,897.78																
	Replacement of Firing Range Roof Sheets	Sumacab Campus	No	Small Value Procurement		November 10-14, 2022			15-Nov-22	15-Nov-22		15-Nov-22	16-Nov-22	17-Nov-22	23-Nov-22	7-Dec-22	8-Dec-22	INCOME	54,975.39			51,975.39																
	Repair of Damage Roof Eaves (CPADM), Sumacab Campus	CPAD	No	Small Value Procurement		November 10-14, 2022						15-Nov-22	21-Nov-22	22-Nov-22	23-Nov-22	7-Dec-22	7-Dec-22	INCOME	60,000.00			58,560.27																
	Prevention and Eradication of Termites Around CICT Building and Computer Laboratory Building, Atate Campus	Atate Campus	No	Small Value Procurement		November 17-21,2022			22-Nov-22	22-Nov-22		22-Nov-22	29-Nov-22	29-Nov-22	5-Dec-22	24-Dec-22	14-Dec-22	GAA	120,120.00			118,618.50																
	Prevention and Eradication of Termites Around College of Engineering Building (old) and Metal Innovation Ctr. Building	College of Engineering	No	Small Value Procurement		November 17-21,2022			22-Nov-22	22-Nov-22		22-Nov-22	29-Nov-22	29-Nov-22	5-Dec-22	24-Dec-22	14-Dec-22	GAA	248,640.00			246,532.00																
	Renovation of Food Technology Room 3 Extension, CIT Building	CIT	No	Small Value Procurement		November 25-28,2022			29-Nov-22	29-Nov-22		29-Nov-22	1-Dec-22	2-Dec-22	5-Dec-22	25-Dec-22	19-Dec-22	INCOME	435,615.08			434,099.14																
	Restoration of Roofing System in NEUST Fort Magsaysay Campus	Fort Magsaysay Campus	No	Small Value Procurement		November 25-28,2022			29-Nov-22	29-Nov-22		29-Nov-22	1-Dec-22	2-Dec-22	5-Dec-22	25-Dec-22	16-Dec-22	INCOME	256,454.31			254,749.36																
	Purchase of Student Chairs and Tables for College of Nursing	College of Nursing	No	Public Bidding	19-Jan-22	February4-13,2022	14-Feb-22	1-Mar-22	1-Mar-22	1-Mar-22	1-Mar-22	2-Mar-22	24-Mar-22	30-Mar-22	31-Mar-22	30-May-22	8-Jul-22	INCOME	2,720,000.00			2,398,000.00			COALASKI	9-Feb-22	9-Feb-22	9-Feb-22	9-Feb-22	9-Feb-22	9-Feb-22							

[illegible]

Construction of University Robotics and Data Center, Sumacab Campus	MIS Office	No	Public Bidding	Feb-22	February 21-28, 2022	1-Mar-22	15-Mar-22	15-Mar-22	15-Mar-22	18-Mar-22	18-Mar-22	8-Jul-22	8-Jul-22	18-Jul-22	12-Feb-23		GAA	11,070,000.00			10,768,990.34			COA,BONE, INC.	1-Mar-22	1-Mar-22	1-Mar-22	1-Mar-22	1-Mar-22		
Classroom Improvement, High School Department	High School Dept.	No	Small Value Procurement		Nov. 10-14, 2022			15-Nov-22	15-Nov-22		15-Nov-22	21-Nov-22	22-Nov-22	23-Nov-22	06-Jan-23		INCOME	997,395.00			998,331.88			COA,ASHI							
Purchase of Laboratory Equipment for College of Arts and Sciences	Mario Abesamis	No	Public Bidding	23-Jun-22	19-Jul-22	28-Jul-22	16-Aug-22	16-Aug-22	16-Aug-22	16-Aug-22	18-Aug-22	4-Oct-22	13-Oct-22	31-Oct-22	29-Dec-22		GAA	1,900,000.00			1,650,000.00			COA,ASHI							
Purchase of Medical Supplies for Nursing F2F RLE Classes	Jean N. Gullasper	No	Public Bidding	10-Jun-22	21-Jun-22	28-Jun-22	11-Jul-22	11-Jul-22	11-Jul-22	15-Jul-22	15-Jul-22	5-Oct-22	12-Oct-22	17-Oct-22	30-Nov-22		GAA	1,884,640.00			1,685,625.00			COA,ASHI							
Supplies for Infrastructure and Smart Campus Development Operationalization of F2F Classes (Smart TV and Floor Stand)	Jomari Mansalus	No	Public Bidding	30-Aug-22	19-Aug-22	30-Aug-22	14-Sep-22	14-Sep-22	14-Sep-22	14-Sep-22	15-Sep-22	4-Oct-22	12-Oct-22	27-Oct-22	10-Dec-22		GAA	6,210,000.00			4,896,000.00			COA,ASHI							
NEUST Eye in the Sky CCTV Project	Romeo Lopez	No	Public Bidding	3-Mar-22	19-May-22	30-May-22	13-Jun-22	13-Jun-22	13-Jun-22	13-Jun-22	15-Jun-22	5-Oct-22	13-Oct-22	17-Oct-22	15-Dec-22		INCOME	7,600,000.00			7,394,400.00			COA,ASHI							
Purchase of Highly Technical Apparatus for Energy Engineering and Management	Nathaniel Oliveros	No	Public Bidding	18-May-22	1-Jun-22	15-Jun-22	15-Jun-22	15-Jun-22	15-Jun-22	15-Jun-22	16-Jun-22	5-Oct-22	12-Oct-22	17-Oct-22	14-Jan-23		INCOME	15,000,000.00			14,650,000.00			COA,ASHI							

